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Meeting Minutes Transmittal

PURGEWATER Project Meeting
Project Managers Mceting
MO278/A113/200W Area
Hanford, Washington
May 22, 2003

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.

?%%— o Bb-19-200%,

Project Manager, Ecology

; % Wﬁﬁj ;/o/ Date: é// ?/2003

bject Manager Representative, RL

: /&A, [ )c:éﬁ_. Date: (o 18-0?

Project Manager Representative, FH WMP

Purgewater Administrative Record  H6-08

MJ Furman A6-38
F Jamison B5-18
GP Davis B5-18
KA Conaway B5-18

JA Winterhalder E6-35
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PURGEWATER PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
May 22, 2003
11:00 a.m. to 11:15 a.m.

Agenda
Approval of April 1, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)
Operational Status
Project Specific Issues
A. Status of Draft Milestone M-20-21-T01
B. Interface Issues
C. Strategy Document Status
General Discussions
Status of Actions

New Action Items

Next Project Managers Meeting
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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
MO278/A113/200W Area

Hanford, Washington

May 22, 2003

Approval of the April 1, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-

RL/FH)

A. A discussion of Keith Klein’s new signature requirements was held to determine the
process for obtaining the appropriate approvals. Jeannette Hyatt (FH) suggested
adding a disclaimer to the minute’s signature page to reflect concurrence on content,
not as an agreement to commitments.

Operational Status (John Winterhalder FH)
Total volume of PW received at the PSTE:
March = 20,139 gallons
April = 22,699 gallons

Project Specific Issues
A. Milestone M-20-21-T01 Status
1. Elien Mattlin (DOE-RL) reported the change request has been drafted and is
waiting for comments. Ms. Mattlin will incorporate the WESF changes and send
to Ecology for approval.
B. Interface Issues
1. No discussions to report.
C. Purgewater Strategy Document Status
1. John Winterhalder emphasized that re-issuance of the strategy document,
reflecting a decision to manage all purgewater from all wells under one set of
regulations (i.e., CERCLA), is needed in order to finalize the PSTF closure plan.
Ecology has estimated it has about another week’s worth of work on the
document. Greta Davis of Ecology has requested a formal transmittal of the
closure plan for Ecology review.

General Discussions
A. No further discussions to report.

Status of Actions
A. No action items to report.

New Action Items
A. No new action items to report.

Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for June 19, 2003
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